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21st April 2021 

Dear Sir/Madam, 
 
Invitation to Tender for the Mesoscale Wake Modelling 2 project for the Carbon Trust’s OWA Programme 
 
You are invited to submit a tender for the Mesoscale Wake Modelling 2 project (the "MWM2 project” or 
”Project”) which is part of the Offshore Wind Accelerator (OWA) programme. The key objective of the Project 
is to investigate and understand the different types of modelling approaches with a particular focus upon 
Mesoscale wake modelling and its accuracy in predicting energy yield impacts for sites within close 
proximity of each other. 
 
The Invitation to Tender (ITT) consists of the following documents: 

 Description of Tender (this document); 

 OWA Stage IV Contractors’ Conditions; 

 Tender Certificate (Word template);  

 Bid Price Calculation Sheet (Excel template);  

 Clarification Document (if applicable1); 

 Project Closeout Form (for information purposes only – no need to complete); and 

 OWA Cost Model Input Sheet (for information purposes only – no need to complete). 

 
Unless informed to the contrary, tenders and communications shall be sent by e-mail to the following e-mail 
address: alistair.morris@carbontrust.com  
 
Tenders must be submitted before 28 May 2021 at 17:30 (BST). Any tenders received after this date and 
time will be deemed non-compliant. 
 
Your tender must consist of the following, the contents of which are described further below: 

 Main Bid Document (pdf) – template not provided; 

 Signed Tender Certificate (pdf) – template provided; and 

 Bid Price Calculation Sheet (xls) – template provided.  

 
The timeline of this procurement process is as follows: 

Deadline for clarification questions 30th April 2021 

Clarification Document published1 7th May 2021  

Submission of full tender 28 May 2021 at 17:30 (BST) 

Bidder interviews Mid June 

Successful Contractor announcement Late June 

Envisaged Contract award date Early July 

 
Please e-mail any clarification questions, including questions about the timing of this ITT, to 
alistair.morris@carbontrust.com any time before 30th April 2021. The complete set of clarification 
questions and all answers to clarification questions will be published in the Clarification Document on our 
website by 7th May 2021 and will hence be visible to all potential Bidders: 
https://www.carbontrust.com/news-and-events/tenders 
 
For information about the OWA programme, please see the Carbon Trust’s website:  

                                                           

1 A Clarification Document will not be published if no clarification questions are received in relation to this ITT. 
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https://www.carbontrust.com/our-projects/offshore-wind-accelerator-owa  
 
We look forward to receiving your tender. 
 
Yours sincerely, 
 

 
……………………………………………………….. 
Alistair Morris  
For and on behalf of THE CARBON TRUST 
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IMPORTANT INFORMATION FOR BIDDERS 
 
Publishing 
 
Neither this document, nor any part of it nor any other information supplied in connection with it may, except 
with the prior written consent of the Carbon Trust, be republished, reproduced, copied, distributed or 
disclosed to any person for any purpose other than consideration by the recipient of whether or not to 
submit a tender. 
 
Bid evaluation 
 
The received bids will be evaluated by the Carbon Trust and the OWA Partners against the criteria provided 
in section 7.  A shortlist of Bidders will be created and invited for interview.  Carbon Trust will do a vetting 
of the shortlisted bidders. Carbon Trust may request shortlisted bidders to fill-in a Due Diligence 
Questionnaire to supply additional information prior to being invited for an interview. 
 
Contracting 
 
Bidders should note that the Scope of Work contained in section 4 of this document does not constitute an 
offer to contract with the Carbon Trust. It only represents a definition of specific requirements and an 
invitation to submit a tender addressing these requirements.  
 
Issuance of this Invitation to Tender and the subsequent receipt and evaluation of the tenders by the Carbon 
Trust does not commit the Carbon Trust to enter into a Contract with any Bidder.   
 
Should Your tender be successful, a Final Scope of Work that builds upon the Scope of Work contained in 
section 4 of this document and Your Approach to Work will be mutually agreed between You and the Carbon 
Trust.  Once the Final Scope of Work is agreed, Your offer will be formally accepted by the Carbon Trust 
issuing an Award Letter, the Final Scope of Work, the OWA Stage IV Contractors’ Conditions, and any 
clarifications agreed in writing. The Award Letter, the Final Scope of Work, the OWA Stage IV Contractors’ 
Conditions, and any clarifications agreed in writing will establish the Contract for the Mesoscale Wake 
Modelling 2  project (the “Contract”) between You and the Carbon Trust. With the exception of any minor 
amendments to the OWA Stage IV Contractors’ Conditions which may be requested by the Bidder, the 
submission of a tender shall constitute unqualified acceptance of the OWA Stage IV Contractors’ 
Conditions. In the event that minor amendments to the OWA Stage IV Contractors’ Conditions are requested, 
such amendments must be clearly stated and the exact alternative wording must be provided in Annex A of 
the Tender Certificate. Please note that it is at the sole discretion of the Carbon Trust to accept any of the 
proposed amendments and that the Carbon Trust reserves the right to require the provision of further 
information in relation to any such request. No minor changes other than those contained in Annex A of the 
Tender Certificate at the time of submitting the tender will be considered. No material changes will be 
considered at any time.   
 
Mechanics of the tender process 
 
Bidders should note that: 

 it is at the discretion of the Carbon Trust whether to accept any non-compliant tender or whether to 
reject any non-compliant tenders without progressing such tenders through the evaluation phase; 

 the Carbon Trust reserves the right not to accept the lowest priced tender or any tender whatsoever; 

 the Carbon Trust reserves the right to accept more than one tender; 

 unless a Bidder makes a formal statement to the contrary, the Carbon Trust reserves the right to accept 
any part of a Bidder’s tender without accepting the remainder; 

 formal notification that a tender has been successful will be communicated in writing by the Carbon 
Trust; 

 the costs of tendering are the full responsibility of the Bidder; and 
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 the pricing set by Bidders shall be valid for a minimum of 90 days.  

Bids may be submitted by individuals, companies, organisations or consortia. 

 
Bidders should be aware that dates referred to in this Invitation to Tender may be subject to change where 
this is necessary in the interests of the Project (such changes will be notified in advance). 
 
The Tender Certificate, Main Bid Document and any correspondence must be written in English. This 
Invitation to Tender, the Contract, its formation, interpretation and performance is subject to and in 
accordance with the law of England and Wales.  
 
Conflicts of interest 
 
Bidders should be free of any commercial interests, partnership arrangements or contracts underway or 
other matters which may present a conflict or potential conflict of interest in respect of the provision of 
these services.  As set out in section 3, if a Bidder thinks that it may have any conflict or potential conflict 
of interest, the Bidder shall describe the details of this conflict and provide details of whether and how it 
would propose to manage such a conflict in a satisfactory and robust manner in Annex B of the Tender 
Certificate.  The Carbon Trust reserves the right to require the provision of further information in relation to 
any conflict or potential conflict of interest. 
 
Disclaimer 
 
The information contained in this Description of Tender document and in any documents or information it 
refers to or incorporates (the “Disclosed Information”) has been prepared to assist interested parties in 
deciding whether to make a bid. The Disclosed Information is not a recommendation by the Carbon Trust. 
It does not purport to be all inclusive or include all the information that a Bidder may require.  
 
Neither the Carbon Trust nor any of its directors, employees, agents or advisers makes any representation 
or warranty (express or implied) as to the accuracy, reasonableness or completeness of the Disclosed 
Information. All such persons or entities expressly disclaim any and all liability (other than in respect of 
fraudulent misrepresentation) based on or relating to the Disclosed Information or any subsequent 
communication.  The Bidder should conduct its own due diligence and seek its own professional, legal, 
financial and other advice as appropriate. The only information which will have any legal effect and/or upon 
which any person may rely will be such information (if any) as has been specifically and expressly 
represented and/or warranted in writing to the successful Bidder in any written contract that may be entered 
into with the Carbon Trust. 
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1. Introduction to the Offshore Wind Accelerator 

1.1. The Offshore Wind Accelerator (“OWA”) is an industry-driven collaborative research, development 
and demonstration programme which was initially launched by the Carbon Trust in 2008 in 
collaboration with five offshore wind developers. The programme has since expanded during OWA 
Stages I, II, III and IV to include currently eight offshore wind developers from various countries within 
the European Economic Area (the “OWA Partners”). At the time of issue of this Invitation to Tender 
the OWA Partners are: SSE Renewables Developments (UK) Limited, Ørsted Wind Power A/S, RWE 
Renewables GmbH, ScottishPower Renewables (UK) Limited, Equinor ASA, Vattenfall Vindkraft A/S, 
EnBW Energie Baden-Württemberg AG, Shell Global Solutions International B.V. and Total E&P UK 
Limited. 

1.2. OWA Stage IV aims to continue the cost reduction of offshore wind to make it cost competitive with 
other sources of energy generation, overcome market barriers, develop industry best practice, trigger 
the development of new industry standards and support the international expansion of offshore wind. 

1.3. Research under the OWA currently falls into five research areas: Cables, Electricals, Foundations, 
Logistics and O&M, and Energy Yield & Performance. Research, development and demonstration 
projects are carried out in each of the five research areas to address technology challenges. This 
Invitation to Tender is related to the OWA research area Yield. 

1.4. Each of the five research areas is managed by the Carbon Trust and governed by a Technical Working 
Group (“TWG”) consisting of technical experts appointed by the OWA Partners. The TWG Yield will 
supervise the Project, provide technical direction and guidance to the Contractor (where needed) and 
review the Project Deliverables, findings and other outcomes. 

1.5. Please note, the term “Contractor”, where used within this document, refers only to the successful 
Bidder or, in the event that the Contract is awarded to a consortium, the successful Bidders. 

 
2. Background and objective of the MWM2 project 

2.1. The OWA TWG Yield would like to investigate and understand the different types of modelling 
approaches with a particular focus upon mesoscale wake modelling and its accuracy in predicting 
energy yield impacts for sites within close proximity of each other.  

2.2. With the development of offshore wind projects progressing and therefore the likelihood of projects 
in the North Sea being located within closer proximity to each other, it is important that developers 
can have confidence in the energy yield estimates for projects when there are distant wake effects 
from neighbouring wind farms. There is a need to increase the accuracy and confidence of wake 
modelling tools between wind farms with greater than 5km separation. Through observing long-range 
wake effects in operational data will provide a means for increasing accuracy in modelling.  

2.3. The main objectives of this work are: 

i) Provide recommendations to the OWA partners on the use and accuracy of different types of 
modelling approaches, with a particular focus upon mesoscale wake modelling in context to 
wind farm energy yield estimates. 

ii) Using the turbine power data available benchmark mesoscale wake models against industry-
standard tools for multiple operational wind farms at different separations.  

iii) Quantify the accuracy of mesoscale wake models for predicting long range wake effects in 
energy yield estimates for offshore wind projects within close proximity of each other.   

2.4. The expected benefits of this work are to build upon the findings of the original Stage 3 Year 4 project 
findings and therefore increase further the OWA partners understanding regarding the use of wake 
modelling, particularly mesoscale modelling. 
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3. Tender documents for submission 

3.1. In response to this Invitation to Tender, Bidders are required to submit  

i. A Main Bid Document (pdf) – no template provided; 

ii. The signed Tender Certificate (pdf) – template provided; and 

iii. The filled-in Bid Price Calculation Sheet (xls) – template provided. 

3.2. The Main Bid Document should be no more than 20 pages excluding appendices and no more than 
40 pages including appendices.  Font should be clearly legible, and be at least font size 11. The Main 
Bid Document shall as a minimum include the following information: 

i. The Bidder’s proposed detailed Approach to Work (see section 4 and criterion 1 for more 
details). Bidders shall provide Work Package descriptions in the format set out in Annex 2 to 
this document. The Approach to Work should: 

 include a Gantt chart which describes the timeline for the Project, showing when each Work 
Package will start and finish; 

 outline how the Bidder will deliver the Scope of Work and do so on budget and within the 
allocated time; 

 any Alternative Work (i.e. substitute activities to take place instead of certain activities 
outlined in the Scope of Work in section 4).  If Alternative Work forms part of the Approach 
to Work, the Bidder is expected to highlight, explain and justify the intended deviation from 
the Scope of Work.  Alternative Work will be considered as non-optional when the tender 
is evaluated; and 

 any Additional Work (i.e. activities to take place in addition to the activities outlined in the 
Scope of Work in section 4).  If Additional Work forms part of the Approach to Work, the 
Bidder is expected to explain and justify why the Additional Work would be beneficial and 
to provide a separate quotation for these activities.  It is at the discretion of the Carbon 
Trust to consider Additional Work in the evaluation of the tender. 

ii. a pdf copy of the filled-in Bid Price Calculation Sheet; 

iii. the offered Bid Price, including any cost assumptions deemed relevant by the Bidder – see 
section 6 and criterion 4 for more details; 

iv. an explanation of experience and staff skills, and how these are relevant to the Approach to 
Work – see criteria 2 and 3 for more details; and 

v. supplementary information to provide experience evidence and skills evidence (e.g. CVs) – see 
criteria 2 and 3 for more details. This information should be provided as appendices to the 
Main Bid Document. 

3.3. The Tender Certificate must be signed by an authorised signatory. Bidders must fill in the provided 
template. 

3.4. The filled-in Bid Price Calculation Sheet must be provided in Excel format in addition to the 
information provided in the Main Bid Document.  See section 6 and criterion 4 for more details.  

3.5. The failure by a bidder to submit either the Main Bid Document, the signed Tender Certificate or the 
filled-in Bid Price Calculation Sheet shall mean that such tender is a non-compliant tender.  
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4. Scope of Work 

4.1. The Scope of Work is provided in this section 4. 

4.2. The Scope of Work comprises 4 Work Packages. The Scope of Work sets out the initial ideas on the 
key activities that the Contractor is expected to deliver for the  Project. 

4.3. It is expected that the Contractor will report on Project Deliverables to the TWG.  The Carbon Trust 
and TWG shall review and provide feedback on each Project Deliverable.  There will be at least one 
round of review comments to be accommodated by the Contractor for each Project Deliverable.  

4.4. The Final Scope of Work will be agreed between the Carbon Trust and the Contractor when entering 
into the Contract. The Final Scope of Work may reflect any updates, changes or improvements to the 
Scope of Work as proposed by the Contractor in its Alternative Work or Additional Work and as agreed 
by the Carbon Trust. 

4.5. Due to the breadth of skills and experience required for the Project bidders may decide to build a 
consortium to successfully meet the objectives of the Project. If a bid is submitted by a consortium 
it is expected that, in the case that the consortium is selected as the preferred Bidder, Carbon Trust 
will only enter into a Contract with the Project Coordinator, and that the Project Coordinator will 
subcontract the other members of the consortium. 

4.6. The Carbon Trust appreciates that it will take a small team of mixed seniority approximately 9-12 
months to complete the Project. 

4.7. Bidders should use the Scope of Work as set out below to create the Approach to Work. Any 
Alternative Work or Additional Work shall be stated in the Approach to Work at the end of the relevant 
Work Package description. 

4.8. It is expected that simplifying assumptions will be required to complete the work in the given 
timeframe.  These assumptions should, to the extent possible at the time of tender submission, be 
clearly stated in the Approach to Work. It is expected that during the execution of the MWM2 Project, 
any assumptions will be discussed with the TWG prior to the start of each Work Package. 
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Work Packages 

WORK PACKAGE Description of work 

WP1: Assess and obtain 
datasets 

 Review and select multiple neighbouring wind farm scenarios for 
benchmarking. This will be based on the project ranking conducted 
within the previous MWM project and the availability of SCADA 
datasets. 

 Liaise with OWA partners to obtain SCADA data for wind farm pairs 
located over short (~5km) and long (~20km) separation ranges. It is 
anticipated that ~12 months of data will be required for 2/3 wind farm 
pairs/clusters, along with supporting wind measurement data (LiDAR, 
met masts, etc.) which is particularly important in context to the 
validation of wake modelling. 

o Note OWA partners may be willing to share operational data 
upon a request and approval basis, however, this should not be 
assumed, and any contractor should be prepared to seek 
datasets from other parties. This may require contractors 
considering any additional cost of acquiring datasets within the 
project budget. 

Project Deliverables: 

- D01:  Report highlighting the findings from the data assessments with list of relevant datasets. 

- D02:  Presentation of the results from the datasets analysis to TWG partners. 

“Go” / “No Go” decision – based on data acquired by contractor 

WP2: Data Analysis  

 Upon data acquisition, the contractor will initially need to understand, 
correct and clean the datasets to remove periods of non-standard 
operation.  

 Based on the SCADA datasets obtained from wind farm owners, 
undertake analysis of long-range wake in order to assess and identify 
the respective impacts on power output of a wind farm. 

 Process and clean any of the relevant wind measurement datasets. 

 Identify parameters and proxies for the identification of wake effects 
between the projects, for example: Wind speed and direction, turbine 
power outputs, wake length, or turbulence kinetic energy. 

 Explore sensitivities to atmospheric conditions to identify annually 
averaged behaviours for use in validation trials, making use of publicly 
available hindcast data where required. 

 

Project Deliverables: 

- D03: Detailed report covering the analysis procedure and dataset findings.  

- D04: Presentation of findings and campaign design to TWG.  

WP3: Validation, 
modelling and sensitivity 
study 

 Conduct a controlled validation study which is based upon the SCADA 
analysis processed in WP2.  

 The modelling of the wind farms should focus upon using Weather 
Research and Forecasting (WRF) models using Fitch and/or EWP 
parametrisations – this selection is informed by the previous MWM 
project – and should involve:  
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o Validation of the WRF models using the filtered SCADA datasets 
as well as the atmospheric conditions, relevant wind 
measurement data from met masts and LiDARs.  Summarising 
each in terms of the level of confidence and validity range. 

o Comparison of the WRF data to established engineering models 
for farm scale wake effects (e.g. Park, Eddy Viscosity, FUGA, 
TurbOPark).    

o Evaluation and comparison of Fitch and/or EWP 
parametrisations with a specific focus upon understanding of 
performance in varying atmospheric conditions.   

 Draw conclusions of the relative accuracy of the WRF and engineering 
models in predicting neighbouring wind farm wake effects. 

Project Deliverables: 

- D05: Report detailing the results of the analysis and validation activities for each tool group. 

WP4:  Future research & 
recommendations for 
best practice   

 Based on the work carried out within the prior three work packages, the 
contractor will be expected to produce a list of potential future 
research areas and opportunities for follow on work. These could be 
project ideas that could be put forward for future consideration within 
the OWA, or larger scale/budget projects that could be considered 
within a different framework, or even research areas for consideration 
by academia. 

 Outline and detail the respective conclusions found from the study and 
how this compares to other wake loss models in predicting 
neighbouring wind farm wake effects. This work package would 
summarise the findings of the project in terms of providing a statement 
of the level of confidence as well as validity range for each of the 
models and guidance for their application for farm-to-farm wake 
applications.  

 Provide guidance and recommendation to the project partners 
regarding the use of models to reduce uncertainty in wind farm yield 
estimates. 

 Produce best practice guidance based on the outputs of the study 
regarding WRF set up and processing of the data.  

 Provide the WRF name list files used for model runs to partners.  

 

Project Deliverables: 

- D06: A summary report of recommendations, avenues for further development, and future 
research ideas. 

WPA. Project 
Management 

The Bidder should stipulate how it will manage the Project efficiently and 
effectively.  
In particular, the following activities should be included (and hence 
budgeted for) 

 project management time (including sufficient time for review 
processes); 

 regular update calls with the Carbon Trust Project Manager and/or 
Technical Working Group as required; 

 the preparation of monthly flash reports (Carbon Trust template) 
containing key financial data and information of the delivery status of 
the Project; and 

 towards the end of the Project 
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o the production of a 3-10 pages Executive Summary Report for 
the entire Project (for dissemination within the OWA); 

o the preparation of a Project Closeout Form (Carbon Trust 
template) which includes a short summary of areas for future 
research and a documentation of all Project Deliverables; 

o the preparation of a final presentation to the TWG; 
o time dedicated to presenting the main results, findings and 

outcomes of the Project in the form of a 1-hour webinar to OWA 
Partners; and 

o the provision of inputs for the OWA Cost Model by completing 
the OWA Cost Model Input Sheet (Carbon Trust template). 

Bidders should be aware that the Carbon Trust and TWG usually require 2-
3 weeks to review and provide feedback on each Project Deliverable, with 
at least one round of review comments to be accommodated. This should 
be considered when calculating Your Bid Price. 

Project Deliverables: 

- D07: Monthly flash reports  

- D08: Executive Summary Report 

- D09: Delivery of webinar 

- D10: Input sheet for OWA Cost Model 

Expenses 
The Bidder should detail the amount of expenses it expects to incur 
throughout the Project. Expenses will be paid as incurred up to the 
amount specified and any unused balance will not be paid. 
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5. Intellectual Property and Knowledge 

Full details of the intellectual property requirements and conditions can be found in the attached OWA Stage 
IV Contractors’ Conditions. 

6. Bid Pricing 

6.1. To provide Bidders with greater clarity on the nature, level and type of work involved in the various 
Work Packages, the Total Budget for the delivery of this Project is expected to range between £90k 
and £100k.  

6.2. The Bid Price submitted with the tender must be derived from the cost breakdown in the Bid Price 
Calculation Sheet, and must include all expenses.  The Bid Price is the price for the activities that will 
address the Scope of Work (and any Alternative Work proposed by the Bidder). The Bid Price 
Calculation Sheet and the Bid Price shall not include the price of any Additional Work suggested by 
the Bidder.  Instead, the price for such Additional Work Packages shall be stated separately to the Bid 
Price in the Main Bid Document. 

6.3. If the Bid Price exceeds the expected range of the Total Budget as stated under section 6.1, to avoid 
receiving a lower score for criterion 4, in the Main Bid Document the Bidder should provide a clear 
and justified reason why the Bid Price exceeds the expected budget. 

6.4. All costs and rates quoted in the Main Bid Document and Bid Price Calculation Sheet must be in GBP 
(£) and all staff rates quoted in the tender must represent the Day Rate for employment of staff 
members. 

6.5. Any expenses must be separately included under Expenses. 
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7. Tender Evaluation Criteria 

Bidders should take the following evaluation criteria into account when preparing and submitting their 
tenders.  

Criterion 1: Approach to Work (Weighting: 35%) 

Description Information required from Bidders 

Proposed Approach  

 

In the Main Bid Document, Bidders are required to provide a clear and detailed 
description on how they plan to deliver the work for this Project.  

The description should include an initial overview on the approach followed by 
a description on how each Work Package and task will be delivered. 

Also, Bidders need to justify how their proposed approach meets the objectives 
of the Project. 

Additional Work  

 

If there is any Additional Work proposed by the Bidder, these aspects will be 
evaluated separately.  The suggestion of Additional Work by the Bidder will not 
have a negative impact on the evaluation of the tender. 

Project management 

 

Bidders are required to describe how they will manage the Project utilising 
appropriate resources and describe how they will work with the various 
stakeholders, such as the relevant OWA TWG, to get information and manage 
potentially conflicting relationships.  

 

Criterion 2: Experience (Weighting: 35%) 

Description Information required from Bidders 

Experience in 
Mesoscale Wake 
Modelling  

In the Main Bid Document, Bidders should elaborate on experience of the 
criteria described and explain how these past experiences are relevant for this 
tender.  

In addition, Bidders should provide at least two examples (with reference to 
specific roles, responsibilities and activities the Bidder undertook) of previous 
work which illustrates the Bidder’s skills, capabilities, and experience in all of 
these areas (Bidders may wish to make reference to submitted examples of 
previous work for other clients). 

Bidders are advised that experience is considered a key important criterion and 
partnerships with other companies to support certain areas of experience are 
welcomed. All experience / case studies should be attached as an appendix to 
the Main Bid Document. 

Experience in WRF 

Experience and 
knowledge of relevant 
industry stakeholders 
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Criterion 3: Staff Skills (Weighting: 20%)   

Description Information required from Bidders 

CVs/Resumes Bidders are required to provide detailed CVs/Resumes for any key personnel who 
will be involved with this Contract together with proposed Project structure, intended 
position of the key personnel in the Project, and main responsibilities. CVs should 
include professional memberships of proposed staff working on this Project. 

Applicable skills Bidders should elaborate on the most relevant skills of the key personnel that 
will be involved in the Project. 

Prior experience form 
involved staff 

Please include examples of similar work performed by the proposed staff 
members, explaining how is relevant to the Approach to Work. 

Expert engagement A close working relationship with key stakeholders such as banks’ engineers, 
model developers/tool vendors, offshore wind farm developers, wind turbine 
manufacturers, relevant academia, as well as the OWA Technical Working Group 
are seen relevant to the success of this Project. Please supply ideas of how 
these groups can be engaged and leveraged. 

 

Criterion 4: Bid Price (Weighting: 10%) 

Description Information required from Bidders 

Day rates and man 
hours (man-h) for all 
staff grades 

In the Bid Price Calculation Sheet, Bidders are required to provide day rates for 
all staff grades and to input the man-h involved in each Work Package. 

Price for the delivery 
of the Project 

In the Bid Price Calculation Sheet, Bidders are required to provide a cost 
breakdown by Work Package, including man hours and day rates of personnel 
completing the work as specified in section 5. 

Bidders are required to specify expected expenses separate from the estimated 
budget for each Work Package. 

The Bid Price will be assessed on the price for the Approach to Work (which 
includes the price of the Work Packages in the Scope of Work and any 
Alternative Work proposed by the Bidder). 

If there is any Additional Work proposed by the Bidder, this will be evaluated 
separately.  The suggestion of Additional Work by the Bidder will not have a 
negative impact on the evaluation of the tender. 

Carbon Trust will reimburse reasonable expenses at cost and receipts may be 
requested. Pre-approval will be required for travel costs over £150 per return 
journey and combined hotels & subsistence cost exceeding £200 per day. 

Bidders will be required to confirm or comment on their ability to carry out the 
activities detailed in the Scope of Work within the initial term of the Contract 
and provide an outline plan of work. 
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8. Glossary 
 

Approach to Work Has the meaning set out in section 3.1. 

Additional Work  Any activities that are proposed by the Bidder in addition to those in 
the Scope of Work.  It is at the discretion of the Carbon Trust to 
consider Additional Work in the evaluation of the tender.  The 
suggestion of Additional Work by the Bidder will not have a negative 
impact on the evaluation of the tender.   

Alternative Work Deviations from the Scope of Work that are proposed by the Bidder, 
which replace work or tasks in the Scope of Work. Alternative Work will 
be treated as non-optional in the evaluation of the tender. 

Award Letter  A letter, issued by Carbon Trust, informing the Contractor about the 
award of the Contract. The Award Letter is issued together with the 
Final Scope of Work and the OWA Stage IV Contractors’ Conditions. 

Bidder  An individual, a company, an organisation or a consortium submitting 
a bid for the Project. 

Bid Price The total price for the Bidder to complete the Project in line with the 
Approach to Work.  The Bid Price shall include the price for all Work 
Packages described in the Scope of Work and any Alternative work 
proposed by the Bidder.  The Bid Price shall not include the price of 
any Additional Work suggested by the Bidder. 

Bid Price Calculation Sheet An Excel template provided by the Carbon Trust that is to be provided 
by the Bidder in addition to the Main Bid Document. 

Carbon Trust Project Manager The Carbon Trust employee who serves as first point of contact in 
relation to this ITT and the Project. 

Clarification Document A document containing all received clarification questions and Carbon 
Trust’s responses to these questions. 

Contract A document consisting of the Award Letter, the Final Scope of Work, 
the OWA Stage IV Contractors’ Conditions, and any clarifications 
agreed in writing. 

Contractor The Bidder (or in the case of a consortium, Bidders) selected for the 
delivery of the Project. 

Description of Tender This document. 

Due Diligence Questionnaire A questionnaire that is to be completed by shortlisted Bidders should 
Carbon Trust’s bidders vetting process give reason to conduct a due 
diligence. In case of a consortium, the Due Diligence Questionnaire is 
to be filled-in by the designated Project Coordinator. 

Executive Summary Report A 3-10 pages report containing a high-level description of the Work 
Programme and a summary of the relevant results, findings and 
conclusions of the Project. 
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Final Scope of Work The agreed Work Programme for the Project, based on the Scope of 
Work and the Approach to Work, which is mutually agreed between the 
Carbon Trust and the Contractor. 

Flash Report A template provided by the Carbon Trust at Project start. 

Invitation to Tender (ITT) The following group of documents: Description of Tender (this 
document); OWA Stage IV Contractors’ Conditions; Tender Certificate 
template; Bid Price Calculation Sheet template; and Clarification 
Document (if applicable1). 

Main Bid Document Has the meaning given in section 3.1.  No template is provided. 

Project The Mesoscale Wake Modelling 2 or MWM2 project. 

Project Closeout Form A template provided by the Carbon Trust towards the end of the 
Project. 

Project Deliverables The individual deliverables including, but not limited to, any reports, 
technical notes, documents, drawings, models, data, webinars to be 
produced by the Contractor according to the Scope of Work (see 
section 4) or as otherwise agreed in the Final Scope of Work. 

OWA Offshore Wind Accelerator 

OWA Partners A group of leading offshore wind farm developers supporting the OWA. 

OWA Cost Model The Contractor is not expected to produce a cost model of its own, but 
rather provide an estimate, with appropriate explanation, for potential 
cost implications of the research undertaken within the frame of the 
delivered project. The Carbon Trust will provide a template to assist 
the Contractor in this process. 

OWA Cost Model Input Sheet A form (to be provided by Carbon Trust) which the Contractor should 
complete in WPA to provide input into the OWA Cost Model.  

Scope of Work The (preliminary) Work Programme for the Project as defined in 
section 4 of this document. At Contract award, the Scope of Work will 
be replaced by the Final Scope of Work. 

Technical Working Group 
(TWG) 

A group consisting of technical experts appointed by the OWA 
Partners. The TWG will supervise the Project. 

Tender Certificate A declaration that is to be provided by the Bidder (in case of a 
consortium: by the designated Project Coordinator) in addition to the 
Main Bid Document. 

Total Budget The expected amount of money available that will be made available 
from the OWA programme to the Contractor for the delivery the 
Project.    

                                                           

1 A Clarification Document will not be published if no clarification questions are received in relation to this ITT. 
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Work Package A group of related tasks to be delivered under the Project. 

Work Programme The entirety of all Work Packages. 

  

 

 


